US Army Corps 17th Street Permanent Canal Closure and Pumps
of Engineers. Proposed Site Location

One Team: Relevant, Ready, Responsive, Reliable
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US Army Corps

Project Schedule

Individual Environmental Report Public Review
Obtain Environmental Approvals

Begin Construction Contract Acquisition

Public Participation Meetings (3 total)

Award Design Build Contract

Begin Construction

Complete Construction

One Team: Relevant, Ready, Responsive, Reliable

1st Quarter 2009
2nd Quarter 2009
2nd Quarter 2009
2nd & 3rd Quarter 2009
1st Quarter 2010
3rd Quarter 2010

2013




